
October 17, 2012 TJ Cross Engineers, Inc. Agreement Amendment No. 5 

AGREEMENT FOR 
ENGINEERING CONSULTING SERVICES 

NACIMIENTO WATER PROJECT ENGINEERING SUPPORT 
AMENDMENT NO. 5 

The SAN LUIS OBISPO FLOOD CONTROL & WATER CONSERVATION DISTRICT 
(DISTRICT) and T.J. CROSS ENGINEERS, INC. (ENGINEER) hereby agree to amend the 
following articles of the Agreement for Engineering Consulting Services (AGREEMENT) dated 
February 8, 2005 as follows: 

1. Scope of Work.  Exhibit A has been revised and is attached hereto. 

2. Time for Completion of Work.  The second sentence of the first paragraph is hereby 
amended as follows: 

“It is understood that ENGINEER’S project engineering services may extend through 
design, construction, start-up, and operation of the Nacimiento Water Project and that 
this work authorization is intended to extend to June 30, 2013.” 

3. Payment for Services:  Exhibit B has been revised and is attached hereto.  Under 
Paragraph 3a, “Compensation,” the first sentence of the first paragraph is hereby 
amended as follows: 

“DISTRICT shall pay to ENGINEER as compensation in full for all work required by 
this Agreement a sum not to exceed $961,000 as follows: 

Agreement dated Feb ‘05 $100,000 
Amendment No. 1 dated Nov ’05 +$220,000 
Amendment No. 2 dated Jul ’07 +$0 
Amendment No. 3 dated Sep ’07 +$500,000 
Amendment No. 4 dated Dec ’11 +106,000 
Amendment No. 5 dated Dec ’12 +$35,000 
 
TOTAL AUTHORIZATION = $961,000” 

All provisions of the Contract not affected by this Amendment No. 5 shall remain unchanged 
and in full force and effect.  In the event of any conflict between the provisions of this 
Amendment No. 5 and the provisions of any lower-numbered amendment, the provisions of this 
Amendment No. 5 shall prevail. 
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October 17, 2012 TJ Cross Engineers, Inc. Agreement Amendment No. 5 

AGREEMENT FOR 
ENGINEERING CONSULTING SERVICES 

NACIMIENTO WATER PROJECT ENGINEERING SUPPORT 
AMENDMENT NO. 5 

Revised Exhibit A 
Scope of Services 

Since August 2004, TJCross Engineers, Inc. has provided project engineering and 
management services for the Nacimiento Water Project.  As requested, TJCross will 
extend engineering support services for the project into the operations phase, 
particularly with regard to invasive specie (quagga and zebra mussel) prevention efforts 
at Lake Nacimiento, as directed by the Utilities Division Manager.  The scope of 
services is hereby amended to include the following activities: 

1. Represent the Flood Control District in dialogue with its invasive species 
prevention partners, Monterey County and Monterey County Water Resources 
Agency. 

2. Provide monthly written update of activities for the Nacimiento Water Project 
Technical Support Group and Commission. 

3. Provide presentations to community groups and other stakeholders. 

4. Provide up to two days of Level I training sessions for private ramp volunteers at 
venues near Lake Nacimiento.  Venues assumed to be at public facilities 
including demonstration boats provided at no direct cost to TJCross.  Maintain 
rosters of trained volunteers, coordinate with Monterey agencies to issue 
certificates, screener stamps, and training materials. 

5. Prepare 2012/13 invasive species prevention program schedule and prepare 
agenda materials for partner meetings and conference calls pertaining to 
schedule adherence. 

6. Prepare outreach materials in support of invasive species prevention efforts. 

7. Sustain dialogue with the 30+ private ramp coordinators around Lake 
Nacimiento.  Distribute program documents to ramp coordinators and inspectors.   

8. Prepare written plan for future regional inspection stations to include events 
leading up to station start-up, timeframe, and estimated program costs. 

9. Facilitate transition of primary tasks to District staff by end of contract period. 

10. Other services in support of invasive specie prevention at Lake Nacimiento. 

The nature of these services is dynamic and is largely dependent upon the number of 
ramps and volunteers active in the program.  For this reason, TJCross proposes to 
provide these services on a time-and-materials basis in accordance with Exhibit B – 
Engineer’s Rate Schedule. 

*    *    * 
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October 17, 2012 TJ Cross Engineers, Inc. Agreement Amendment No. 5 

AGREEMENT FOR 
ENGINEERING CONSULTING SERVICES 

NACIMIENTO WATER PROJECT ENGINEERING SUPPORT 
AMENDMENT NO. 5 

Revised Exhibit B 
Engineer’s Rate Schedule 

TJCross proposes to provide services on a time-and-materials basis in accordance with 
the attached rate schedule with hourly rates subject to annual adjustments of up to 4%.  
The basis for the January 2013 through December 2013 fee estimate is reflected on the 
attached table. 

*    *    * 
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$130

5 of 6

NOTE: 

$73,000 total estimate includes efforts funded by 
previously approved Amendment No. 4 
compensation (approx. $38,000 as of date of 
estimate).  The remaining $35,000 would be funded 
by Amendment No. 5 approved compensation.
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